

Dossier Space Pilot Plan Version 1

1. Platform & Architecture

Select AI stack and orchestration.
Define logging, traceability, and evaluation criteria.
Establish baseline success measures.

2. Enron Dataset Build

Construct structured dataset with known signals and noise.

3. Enron Baseline Testing

Run dataset with minimal guidance to establish baseline performance.

4. Enron Primer Development & Testing

Develop and iterate primers based on observed performance.

5. Enron Learning Consolidation

Capture transferable learnings and assumptions.

- Identify which insights are generalisable beyond Enron.
- Distinguish Enron-specific patterns from reusable principles.
- Define assumptions to be tested in the complex dataset.
- **Transfer Test:** Specify how each key learning will be tested in the next stage.

6. Complex Dataset Build

Build more ambiguous dataset informed by Enron learnings.

7. Complex Testing (Baseline + Primer)

Test generalisation and robustness.

8. Complex Learning Consolidation

Capture transferable learnings and assumptions.

- Identify which insights hold across different contexts.

- Highlight failures of transfer (overfitting or breakdowns).
- Separate robust principles from context-dependent behaviours.
- ****Transfer Test:**** Specify how each key learning would apply to future unseen datasets or use cases.

9. Analysis, Learning, Report & Publish

Compare results across Enron and Complex datasets and produce insights.

10. Documentation

Consolidate full audit trail and method evolution.

Learning & Experience Capture Template (Use at Every Stage)

1. What worked (evidence-based)

2. What failed (or underperformed)

3. What changed our understanding

4. What we will do differently next

5. Bias / Distortion Check

6. Carry Forward (Max 3–5 items)

7. Confidence (Low / Medium / High)
